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Radiological Scanning of Various Areas - Part |
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Draft Survey Report Schedule

NA/FAC
Schedule

Draft Building 3 FSS Report September 2, 2015
Draft Site 32A FSS Report November 16, 2015

Draft Selected Storm Water

Characterization Survey Report with

recommendation for No Further

Action September 15, 2015

or

Class 3 Final Status Survey Report
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Radiological Scanning of Various Areas - Part I

*Five (5) Project Areas:
—T1 Northeast Corner
—IR Site 30 and Related Areas

Lotss and —IR Site 24 Areas — Lot 69 and
Building 342

—IR Site 20

—Selected Storm and
Wastewater Sewer Lines
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Tl Northeast Corner

Survey Unit 2 (B461 Interior)

Survey Unit 3 (B461 Exterior)

Status as of 8/10/2015
Swipe/Soil
l Samples Remediation
Surface Scans (% Required
SU | Material | (% Complete) | Complete) (Yes/No)
Soil 100% 100% Results pending
- Building

2 interior 90*% 90*% Results pending
- Building

3 exterior 90*% 90*% Results pending
Asphalt 100% 100% Results pending
- Asphalt/

5 Soil 100% 100%  Results pending
n Asphalt 100% 100% Results pending
Asphalt 100% 100%  Results pending
n Asphalt 100% 100% Results pending

90*% = Scan is 100% complete. Data is being reviewed and additional static
measurements may be collected.

5 BRAC Program Management Office 8/19/2015



IR Site 30/30N/30S

Status as of 8/10/2015

-

Asphalt/Saoll 100%

Asphalt/Soil 100%
Asphalt/Saoll 100%
Asphalt/Soil 100%
Asphalt 100%
Asphalt/Soil/
Concrete 100%
Asphalt/Soil/

Concrete 100%
Asphalt 100%
Asphalt 100%
Asphalt 100%

100%
100%
100%
100%
100%

100%

100%
100%
100%
100%

No
No
No
No
No

No

No

No
No

No
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" IR Site 30 Debris Investigation

*Ten borings were advanced
adjacent to and under Bldg 502

*Two samples were collected per
boring and analyzed for gamma |~
spec (Ra-226 and daughters)

*|dentified burnt debris in 2 & i
borings, consistent with previous SERTIES
findings g

a 3INN3AY
3 3INN3AY

*Final results are below screening
criterion

Legend
“  Surface Sample Location (Sept. 2002)
W Proposed Soil Boring Location
Exploratory Trench Locations
[ way 2002
[: June 2002
\_‘ July/August 2002
Previous Excavation

10TH ST

Cancrete Cap (2° of asphalt over §" of concrete)
D IR Site 30 anc Related Areas
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IR Site 24 Areas - Lot 69 and Building 342

Status as of 8/10/2015

IR site 24 | Swipe/Soil
Scans
| Surface Samples
Former Supply Department . (% (0/
(0]

Salvage Yard (Lot 69) ‘ g Material
' ' 3 Complete) Complete)

Remediation
Required
(Yes/No)

Asphalt/Soil/

100% 100% No
Concrete
vz Buildin
| . >Uiaing 100% 100% No
. ; : | interior
\ Survey Unit 2 (B342 Interior) }", : =
' Asphalt/Soil/
" N | o e 100%  100% No
' 7" e o o o | .
*-——u—'i .\ e Asphalt/Soil/ 100% 100% Resu_lts
¥ & A | Concrete pending
' | ; uss Asphalt/Soil  100% 100% No
s = e Survey Unit 1 (B342 Yard) /
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IR Site 20

Status as of 8/10/2015

Remediation

Surface Scans Swipe/Soil Samples Required

SU Material (% Complete) (% Complete) (Yes/No)
Asphalt 100% 100% Yes
Asphalt 100% 100% No
Asphalt/Soil 100% 100% No
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IR Site 20

Radium-226
(pCi/g)
Result

Sample Location Sample Date (pCi/q) MDC Notes
Excavation bottom 7/14/2015 0.755 0.106
Southwest Wall 7/14/2015 0.438 0.108
Northeast Wall 7/14/2015 0.574 0.122
South Wall 7/14/2015 1.86 0.134 Overexcavated/removed on 7/30/2015
South Wall 7/30/2015 Results pending

Above TI screening criterion for Ra-226 (1.69 pCi/g)

Approximate
location of
remediation
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Selected Storm and Wastewater Sewer Lines

Former Building 233 Work Completed:
—Catch Basins 506, 546, and 438 have been excavated and sampled

—Draft 7-day results received; results below screening criterion
—Excavated soil screened and sampled on the RSY pad

—When final results are received, data packages will be prepared and
submitted for RASO approval prior to backfilling catch basins
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Selected Storm and Wastewater Sewer Lines,

Building 233
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Selected Storm and Wastewater Sewer Lines

*Active Wastewater Lines Along Avenue M
—Survey is scheduled for August 12, 19, tentatively for 26
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Selected Storm and Wastewater Sewer Lines

s Abandoned Storm Drain Lines near
Building 264
—Abandoned storm drain not identified

‘; July 29, Facing west towards Bldg 264
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Schedule

NA/FAC
Schedule

Field Work May — August 2015
Draft FSS Reports to BCT October — November 2015
Agency and Navy Comments Due November 2015

Resolve and Concur on Agency
Comments

Final FSS Reports to BCT December 2015

November — December 2015
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Questions?
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